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A. Overview and Schedule 

Section 1. Executive Summary  

The Mendocino Council of Governments (MCOG) is the Regional Transportation Planning Agency (RTPA) 
for Mendocino  County.    MCOG  is  required  by  California  State  Law  to  prepare  and  adopt  a  Regional 
Transportation Improvement Program (RTIP) by December 15 of each odd numbered year.  This RTIP has 
been  developed  in  conformance  with  State  law  and  the  adopted  2017  Mendocino  County  Regional 
Transportation Plan. 

On August 14, 2019, the California Transportation Commission adopted the 2020 State Transportation 
Improvement  Program  Fund  Estimate.    The  fund  estimate  identified  available  STIP  programming 
through  FY  2024/25  of  $3,134,000  for  the  Mendocino  County  region.    That  total  includes  Planning, 
Programming & Monitoring funds in the amount of $235,000. 

Section 2. General Information 

- Mendocino Council of Governments 
 

- Agency website links: 

Regional Agency Website: http://www.mendocinocog.org 

RTIP document link: http://www.mendocinocog.org/mendocino-county-regional-
plans 

RTP link: http://www.mendocinocog.org/mendocino-county-regional-
plans 

 

- Executive Director or Chief Executive Officer Contact Information 
Nephele Barrett 
Executive Director 
barrettn@dow-associates.com 
707-463-1859 
 

- RTIP Staff Contact Information 
James Sookne, Program Manager 
367 N. State Street, Suite 204 
Ukiah, CA, 95482 
jsookne@dbcteam.net 
Phone:  707-234-3434 Fax:  707-671-7764 
 

- California Transportation Commission (CTC) Staff Contact Information 
Name Teresa Favila  Title Associate Deputy Director 
Address 1120 N Street 
City/State Sacramento, CA Zip Code 95814 
Email teresa.favila@dot.ca.gov 
Telephone 916-653-2064    Fax 916-653-2134 
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Section 3. Background of Regional Transportation Improvement Program (RTIP) 

A. What is the Regional Transportation Improvement Program? 

The Regional Transportation  Improvement Program (RTIP)  is a program of highway,  local  road,  transit 
and  active  transportation  projects  that  a  region  plans  to  fund  with  State  and  Federal  revenue 
programmed  by  the  California  Transportation  Commission  in  the  State  Transportation  Improvement 
Program  (STIP).    The  RTIP  is  developed  biennially  by  the  regions  and  is  due  to  the  Commission  by 
December 15 of every odd numbered year.  The program of projects in the RTIP is a subset of projects in 
the Regional Transportation Plan (RTP), a federally mandated master transportation plan which guides a 
region’s  transportation  investments over  a  20  to 25  year period.    The RTP  is  based on all  reasonably 
anticipated funding,  including federal, state and  local sources.   Updated every 4 to 5 years, the RTP  is 
developed  through  an  extensive  public  participation  process  in  the  region  and  reflects  the  unique 
mobility, sustainability, and air quality needs of each region. 

B. Regional Agency’s Historical and Current Approach to developing the RTIP 

Since the passage of SB 45, MCOG has conducted a competitive and inclusive project selection process 
for  utilizing  funds  available  through  the  State  Transportation  Improvement  Program.    In  several  STIP 
cycles,  the majority of  funding has been programmed for our highest priority  regional project,  the US 
101 Bypass of Willits.    This  project has been  identified  as  the highest priority project  in our Regional 
Transportation  Plan  for many  years.    In  years  when  the  top  priority  project  did  not  need  additional 
programming,  other  local  projects were  competitively  selected  using  criteria  approved  by  the MCOG 
Board.    Local  agencies  and  tribal  governments  have  been  involved  in  the  process.    The  project 
recommendations are made by the Technical Advisory Committee then presented to the MCOG Board, 
typically  in November.   The  final RTIP and project  selection  is  then adopted by  the MCOG Board at a 
public hearing in December. 

Section 4. Completion of Prior RTIP Projects (Required per Section 68) 

Project Name and 
Location 

Description Summary of 
Improvements/Benefits 

Branscomb Road 
Bridge 

Installation of a 150’ long, 
prefabricated pedestrian/multi-use 
bridge along Branscomb Road, over 
Ten Mile Creek 

Eliminated existing barriers 
for pedestrians along 
Branscomb Road, over Ten 
Mile Creek 

Willits Bypass – 
Sherwood Road 
Geometric Upgrades 

In the City of Willits, at the intersection 
of Sherwood Road and Main Street 
(formerly US 101).  Construct 
geometric upgrades. (Project 
development completed) 

The project is currently 
under construction and will 
provide for safer, more 
efficient vehicular travel 
through this intersection. 

Ukiah Downtown 
Streetscape 
Improvements Phase I 

Provide streetscape improvements 
including sidewalk widening, curb 
ramps and bulb-outs, street lights, 
street furniture, and street planting. 
(Project development completed) 

CON funds were allocated 
in June 2019 and 
construction is expected to 
begin in 2020. 
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Section 5. RTIP Outreach and Participation 

A. RTIP Development and Approval Schedule  
 
Action Date 
CTC adopts Fund Estimate and Guidelines August 14, 2019 
Caltrans identifies State Highway Needs September 15, 2019 
Caltrans submits draft ITIP October 1, 2019 
Regional Agency adopts 2020 RTIP December 2, 2019 
CTC ITIP Hearing, North  October 8, 2019 
CTC ITIP Hearing, South October 15, 2019 
Regions submit RTIP to CTC December 15, 2019 
Caltrans submits ITIP to CTC December 15, 2019 
CTC STIP Hearing, South January 30, 2020 
CTC STIP Hearing, North February 6, 2020 
CTC publishes staff recommendations February 28, 2020 
CTC Adopts 2020 STIP March 25-26, 2020 

 
B. Public Participation/Project Selection Process 

RTIP  projects  are  derived  from  the  Regional  Transportation  Plan  (RTP),  which  is  developed  through 
extensive  public  participation.    The  public  participation  process  for  the  current  RTP  included  public 
workshops  held  at  locations  throughout  the  County,  public  hearings,  and  surveys.    Interagency  and 
intergovernmental  involvement  included  outreach  to  all  cities  and  the  county  and  consultation  with 
Tribal governments at initial stages of plan development and throughout the process. 

In addition to the public participation that goes into the RTP, the RTIP is then developed through a series 
of public meetings, including a public hearing which is noticed in regional newspapers. 

 

C. Consultation with Caltrans District (Required per Section 17) 
 
Caltrans District: 1 

MCOG works with Caltrans  in preparation of  the RTIP  through  the Technical Advisory Committee and 
through  participation on  the Policy Advisory  Committee.    For  regionally  funded projects  on  the  State 
system, MCOG receives information from project managers at Caltrans regarding needed programming, 
which is then proposed in the RTIP. 

In  preparation  for  this  RTIP,  MCOG  has  consulted  with  Caltrans  to  identify  funding  needs  for  the 
Downtown Gualala Refined Streetscape project—a  locally‐funded  state highway project.    Funding has 
been proposed for ROW for that project as a result of the consultation. 
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B. 2020 STIP Regional Funding Request 

Section 6. 2020 STIP Regional Share and Request for Programming  

A. 2020 Regional Fund Share Per 2020 STIP Fund Estimate  

$3,124,000 

B. Summary of Requested Programming 

Project Name and Location Project Description Requested RIP 
Amount 

North State Street 
Intersection/Interchange 
Improvement 

Along North State Street, 
from Ford Road/Empire 
Drive to the northbound 
on/off-ramps of U.S. 101.  
Install medians, landscape 
and aesthetic features, and 
a roundabout at the KUKI 
Lane intersection. 

$232,000 ROW 
Total $232,000 

Gualala Downtown Streetscape Construct new pedestrian 
walkways and Class II bike 
lanes on SR 1 through 
downtown Gualala.  The 64’ 
wide streetscape will have 
two 12’ travel lanes, two 5’ 
bike lanes, two 1’ buffers 
between the bike lanes, two 
8’ parking lanes, and two 6’ 
sidewalks. 

$390,000 ROW 
$510,000 ROW SUP 
Total $900,000 

Roundabout at Low Gap & North 
Bush 

Construction of a new 
roundabout to replace an all 
way STOP controlled 
intersection. 

$703,000 CON 
Total $703,000 

Planning, Programming & 
Monitoring 

 $235,000 
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Section 7. Overview of Other Funding Included With Delivery of Regional Improvement Program (RIP) Projects  

 

  

 Total 
RTIP  

 Other Funding    

Proposed 2020 RTIP  ITIP 
RSTP/ 
CMAQ   Local Other  

 Total Project 
Cost  

    

North State Intersection Improvements 700   160 122  982 

Ukiah Downtown Phase II 1,369   152   1,521 

Fort Bragg S. Main St. Bicycle & Pedestrian 1,485   100   1,585 

North Bush & Low Gap Road Roundabout 818   78   896 

        

        

        

        

        

        

        

        

Totals 
   

4,372   490 122  4,984 
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Section 8. Interregional Transportation Improvement Program (ITIP) Funding  

The purpose of the Interregional Transportation Improvement Program (ITIP) is to improve interregional 
mobility for people and goods in the State of California.  As an interregional program, the ITIP is focused 
on  increasing  the  throughput  for  highway  and  rail  corridors  of  strategic  importance  outside  the 
urbanized areas of the state.  A sound transportation network between and connecting urbanized areas 
ports  and  borders  is  vital  to  the  state’s  economic  vitality.  The  ITIP  is  prepared  in  accordance  with 
Government Code Section 14526, Streets and Highways Code Section 164 and the STIP Guidelines.  The 
ITIP  is  a  five‐year  program managed  by  Caltrans  and  funded with  25% of  new  STIP  revenues  in  each 
cycle.  Developed in cooperation with regional transportation planning agencies to ensure an integrated 
transportation program, the ITIP promotes the goal of improving interregional mobility and connectivity 
across California. 

Section 9. Projects Planned Within Multi-Modal Corridor (per Sections 11 and 20e) 

The primary corridors in the region are the US 101 Corridor, the SR 20 Corridor, and the SR 1 Corridor.  
Two projects are proposed for programming along the SR 1 Corridor, within the City of Fort Bragg and 
the  community of Gualala.    The City of  Fort Bragg  implemented a project  that will  provide enhanced 
bicycle  and  pedestrian  facilities.    In  Gualala,  a  streetscape  project  is  planned  which  will  provide 
enhanced walking and biking  facilities along SR 1  through  the downtown area.   There are no projects 
currently programmed  in  the RTIP on US 101 or SR 20.   However,  the North State Street  Intersection 
Improvement project will provide intersection improvements that will enhance the operations of the US 
101 on and off ramps in the north Ukiah area. 

 

C. Relationship of RTIP to RTP/SCS/APS and Benefits of RTIP 

Section 10. Regional Level Performance Evaluation (per Section 19A of the guidelines) 

The  Mendocino  County  region  does  not  have  a  Sustainable  Communities  Strategy  or  Alternative 
Planning Scenario.  The region is not currently monitoring the performance measures listed in the RTIP 
template other  than Pavement Condition  Index on  local  streets and roads.   However, as  there are no 
large‐scale  local  road  rehabilitation  projects  included  in  the  STIP  programming  for  the  region,  this 
measurement  is not relevant to evaluation of this RTIP.   As an alternative to the suggested measures, 
MCOG has prepared the following evaluation of the effectiveness of RTIP projects in achieving the goals 
and objectives of the RTP.   

Below are relevant goals, objectives and policies excerpted from the 2017 Mendocino County Regional 
Transportation Plan, adopted by MCOG February 5, 2018.  Following these goals and policies is a table 
which  summarizes  the  projects  from  the  2020  RTIP,  some  of  which  have  been  carried  over  from 
previous STIP cycles.  Specific goals, objectives and performance measures are then listed which support 
each project. 

Climate Change & the Environment Objectives & Policies (CCE) 
 Policy 2.2:  Prioritize transportation projects which lead to reduced greenhouse gas emissions. 
 Policy 2.4:  Continue to consider bicycle transportation, pedestrian, and transit projects for funding 

in the State Transportation Improvement Program (STIP). 
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Complete Streets Objectives & Policies (CS) 
 Objective  1:    Incorporate  bicycle,  pedestrian  and  transit  improvements  when  planning  roadway 

improvements,  unless  the  roadway  is  exempt  by  law,  or  the  project  receives  a  specific  waiver 
authorized through a local, public process, or for basic maintenance and rehabilitation activities. 

 Policy  1.1:    Coordinate  funding  programs  to  provide  multiple  components  of  an  infrastructure 
project when appropriate. 

 Policy 1.2:  Seek funding sources for multiple modes of transportation 
 Objective  2:    Provide  new  bicycle,  pedestrian  and  transit  facilities  on  existing  streets  and  roads 

where none exist. 
 

Goods Movement Objectives & Policies (GM) 
 Objective  1:    Develop  State  Highway  routes  capable  of  efficiently moving  goods  and  agricultural 

products to, from, and through the Region. 
 Policy 1.1:    Prioritize  State Highway and  local  road projects  that  improve  connectivity  and overall 

mobility, and increase efficiency with which freight can travel throughout the region. 
 

State Highways Objectives & Policies (SH) 
 Objective  1:    Provide  timely  improvements  to  the  Principal  Arterial  (major  highway)  system 

consistent with statewide needs and regional priorities. 
 Objective 4: Provide for efficient, free‐flowing travel on all State Highways in Mendocino County. 
 Objective 5:  Balance the needs for transportation improvements with quality of life for residents of 

and visitors to the region. 
 Policy  5.1:    Consider  context  sensitive  solutions  when  planning  and  designing  highway 

improvements, particularly in communities where a State highway serves as “Main Street.” 
 Policy 5.2:  Consider “complete streets” strategies when planning major corridor improvements that 

include the needs of bicyclists, pedestrians, and transit users. 
 Policy 5.3:   Pursue multiple  funding sources  (STIP, ATP, etc.) on corridor projects  to  fund multiple 

modal aspects of the project. 
 

Local Streets and Roads Objectives & Policies (LS) 
 Objective 1:  Identify and prioritize capital improvements to the regional road system 
 Policy 1.2:  Seek funding for needed improvements, including consideration of RIP funding and other 

state and federal grant sources 
 Policy 1.3:  Prioritize improvements to principal local roadways, particularly those providing primary 

access to communities,  those that connect to the State Highway system, or those that relieve the 
impact on the State Highway system. 

 Objective  2:    Balance  the  need  for  safety  and  operational  improvements  with  the  need  for 
maintenance of the existing system. 

 Objective 3:  Provide for alternative forms of transportation on local street and road networks. 
 Policy 3.1:  Consider “complete streets” strategies when planning and implementing local street and 

road  improvements,  including  the  addition/improvement  of  bicycle  and  pedestrian  facilities  and 
transit stops. 

 
Active Transportation Objectives & Policies (AT) 
 Objective 2:   Provide a non‐motorized  transportation network  that offers a  feasible alternative  to 

vehicular travel. 
 Policy  2.1:    Prioritize  improvements  providing  access  to  schools,  employment  and  other  critical 

services. 
 Policy 2.2:  Prioritize projects that link to an existing facility or provide connectivity. 



Regional Transportation Improvement Program - Page 8 
 

 Objective 3:  Encourage healthier lifestyles through increased walking and biking. 
 Objective  4:    Improve  property  value  and  strengthen  local  economies  through  more  accessible 

commercial and residential areas. 
 Policy 4.1:   Encourage the addition of pedestrian and bicycle improvements in local business areas 

and existing residential areas. 
 
Financial Objectives & Policies (F) 
 Objective 1:  Maximize the effectiveness of transportation funding resources. 
 Policy  1.3:    Direct  Regional  Improvement  Program  (RIP)  funding  in  the  State  Transportation 

Improvement Program (STIP) to capital projects: (1) on state Highways (2) on major local highways 
that  connect  to  State  Highways  (3)  on  major  local  highways  that  facilitate  through  traffic  or 
otherwise relieve State Highways, or (4) on major local highways that serve communities not served 
by the State Highway system. 

 
Summary and Evaluation of Projects from the Mendocino County 

2020 Regional Transportation Improvement Program 

Implementing 
Agency Project PPNO 

Goals, Policies, 
Objectives & 
Performance 

Measures Evaluation/Discussion 

Mendocino 
County 

North State Street 
Intersection & 
Interchange 
Improvements 

4590 CCE Policy 2.2; 
LS Policy 1.3; F 
Objective 1, Policy 
1.3 

Construction of a roundabout will reduce vehicle idling 
at the intersection.  The project will improve operation 
at the US 101 off ramp that feeds into it.  The STIP 
funded project will complete improvements to the 
location that will be partially funded through other 
sources. 

City of Ukiah Ukiah Downtown 
Streetscape, Ph 2 

4591 LS Objective 1, 
Policy 3.1; AT 
Objectives 2, 3 & 
4, Policy 4.1; F 
Objective 1 

Will encourage walking and biking in downtown 
commercial area along major arterial, increasing 
access to business, and beautifying downtown.   In 
addition to implementing several objectives of the 
RTP, this project implements the Ukiah Downtown 
Streetscape improvement Plan, approved by the City 
of Ukiah in 2009.  It is also consistent with the Ukiah 
Bicycle and Pedestrian Master Plan.  This will add to 
downtown streetscape improvements funded through 
other sources.   

City of Fort 
Bragg 

S. Main St Bicycle 
& Pedestrian 
Access Project – 
Fort Bragg 

4593 SH Policy 5.2; AT 
Objective 2, Policy 
2.1, 2.2, Objective 
3, Policy 4.1 

This project will continue pedestrian improvements 
along a state highway, linking to existing facilities.  The 
project will improve access to a major shopping area, 
school facility, and tourist attractions.  Pedestrian 
safety will be improved. 

Caltrans Gualala Downtown 
Streetscape  

4579 CS Objective 1; 
SH Objective 4, 
Policy 5.1, 5.2; AT 
Objective 2, 4, 
Policy 4.1 

The project will provide pedestrian and bicycle 
facilities along the State highway, improving 
nonmotorized safety and accessibility in the busy 
downtown area.  The turn lane will improve traffic flow 
on the highway.   

City of Ukiah North Bush & Low 
Gap Road 
Roundabout 

4562 CCE Policy 2.2; 
LS Objective 1, 
Policies 1.2, 1.3 

Providing a roundabout at this location will reduce 
idling, thereby reducing emissions.  This is an 
intersection of two arterials serving major activity 
centers. 

Key: CCE = Climate Change & the Environment LS = Local Streets & Roads 
 CS = Complete Streets AT = Active Transportation  
 GM = Goods Movement F = Financial 
 SH = State Highway System 
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Section 11. Regional and Statewide Benefits of RTIP 

The existing and proposed projects provide significant regional and statewide benefit.   Additionally, two 
regionally funded projects on the state highway system—the Route 1 Bike and Pedestrian Improvement 
project  and  Gualala  Downtown  Streetscape  project—will  provide  context  sensitive  solutions  in 
communities where the State highway serves as Main Street. 

Projects  on  the  local  street  and  road  systems  will  provide  both  safety  and  circulation  benefits 
throughout  the  region.   Complete  streets and active  transportation benefits will  be provided  through 
the  bicycle  and  pedestrian  projects.    Two  roundabout  projects  are  being  planned which will  provide 
significant improvement to traffic flow and reduction of congestion in some of the most urban areas of 
the region. 

The array of projects programmed in the RTIP serves a wide range of modes and provide a clear benefit 
to both the region and the state.  
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D. Performance and Effectiveness of RTIP  

Section 12. Evaluation of Cost Effectiveness of RTIP (Required per Section 19) 

The region is not currently collecting quantitative data related to the cost effectiveness indicators listed 

in the RTIP template other than Pavement Condition Index on local streets and roads.  We have, 

therefore, developed the following qualitative evaluation of the RTIP using the Rural Specific Cost 

Effectiveness Indicators. 

Congestion Reduction:  Two of the five projects included in this RTIP are intersection improvements that 

will either signalize or provide a roundabout at congested intersections.  These intersections are all at 

high volume locations which experience severe congestion at peak times.  These improvements will 

significantly reduce vehicle idling and congestion at peak times without adding increased capacity.  

Three of the projects will result in reduced congestion by providing enhanced bicycle and pedestrian 

access through busy areas, encouraging greater use of these alternative forms of transportation and less 

vehicular travel in congested areas. 

Infrastructure Condition:  Phase II of the City of Ukiah’s Downtown Streetscape Project will also include 

rehabilitation of a major roadway, although that component of the project is funded through a different 

source.  The condition of aging sidewalks will also be improved in this project.  The Gualala Downtown 

Streetscape project will add new sidewalks, resulting in improved quality to State Route 1, which serves 

as Main Street through Gualala. 

Safety:  The two roundabout projects in the RTIP will result in fewer vehicle conflicts.  Safety will also be 

significantly improved for pedestrians in several of the projects that provide new or wider sidewalks and 

bulb‐outs to reduce crossing distance, as well as separate lanes for bicycles. 

Environmental Sustainability:  Nearly all of the projects in the RTIP will enhance environmental 

sustainability in the region’s transportation system.  New or enhanced pedestrian facilities will increase 

mode share for walking and biking.  Improved intersections will decrease idling, and thereby, decrease 

greenhouse gas emissions. 
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Section 13. Project Specific Evaluation (Required per Section 19D) 

MCOG is not proposing any new projects that require project specific evaluations. 

E. Detailed Project Information  

Section 14. Overview of Projects Programmed with RIP Funding 

For project locations, see maps in the Section 18 Appendix.  

AGENCY PROJECT Component Prior 20/21 21/22 22/23 23/24 24/25 

County North State St Intersection E&P  132     

  PS&E   336    

  ROW    232   

Ukiah Roundabout at Low Gap/N Bush E&P   5    

  PS&E   85    

  ROW    25   

  CON     703   

 Ukiah Downtown Streetscape, Ph II CON    1369    

Ft Bragg Route 1 Bike  & Ped Improvements E&P 45       

  PS&E  110      

  CON   1330    

Caltrans Gualala Downtown Streetscape E&P 340      

  PS&E 575      

  ROW  900     

MCOG PPM    106 106  106 107 108 

 

In addition to projects currently programmed, MCOG previously reserved additional RIP funding for the 
CON phase of the County of Mendocino’s North State Street Intersection & Interchange Improvement 
project, which currently has only E&P, PS&E, and ROW programmed.  This reserve will be carried over in 
this RTIP for programming in future STIP cycles when capacity allows.  An additional commitment has 
been made to fund ATP‐ineligible components of the CON phase of the Downtown Gualala Streetscape 
project in a future STIP cycle or through an amendment.  The reserves are as follows: 

RTIP Future Funding Commitments 
 
North State Street Intersection & Interchange Improvements –CON  $1,602,000 
 

Gualala Downtown Streetscape – CON*  up to $3,050,000 
 

* ‐ The amount of funding for this component will depend on the outcome of a Cycle 5 Active 

Transportation Grant.  The amount of RIP funds needed could be as low as $1,550,000 but may be as 

much as $3,050,000. 
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F. Appendices 

Section 15. Projects Programming Request Forms  

Section 16. Board Resolution or Documentation of 2020 RTIP Approval 

Section 17. Detailed Project Programming Summary Table 

Section 18. Additional Appendices – Project Location Maps 



SECTION 15

Project Programming 

Request Forms



 
   

Mendocino County 2018 Regional Transportation Improvement Program –Section 15 Appendix 
 

PROJECT PROGRAMMING REQUEST 
INDEX & SUMMARY 

 
 

PPNO Implementing 
Agency 

Project Summary of Changes from 
Existing Programming 

4590 Mendocino County North State Street Intersection & 
Interchange Improvements 

Program ROW 

4562 City of Ukiah Roundabout at Low Gap Road and 
North Bush Street 

Delay E&P and ROW 1 year; 
program CON 

4591 City of Ukiah Ukiah Downtown Streetscape 
Improvement Phase 2 

Delay CON 2 years; corrected 
funds that were improperly 
labeled as Federal when the 
project was originally 
programmed 

4593 Fort Bragg S. Main (Rte 1) Street Bicycle and 
Pedestrian Access Project, Phase I 

Corrected funds that were 
improperly labeled as Federal 
when the project was originally 
programmed 

4579 Caltrans Gualala Downtown Streetscape Program ROW and ROW SUP 

4002P MCOG PPM Add and redistribute funding 

 



DTP-0001 (Revised Mar, 1 2018 v7.08)

Assembly: Senate: Congressional:

Reduces Greenhouse Gas Emissions

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

General Instructions

Amendment (Existing Project) Y/N Date: 11/22/19

District EA Project ID PPNO MPO ID Alt Proj. ID / prg.

01 0120000001 4002P

County Route/Corridor PM Bk PM Ahd Project Sponsor/Lead Agency

MEN Mendocino County Council of Governments

MPO Element

Non-MPO LA

Project Manager/Contact Phone E-mail Address

Nephele Barrett (707)463-1859 barrettn@dow-associates.com

Project Title

Planning, Programming and Monitoring

Location (Project Limits), Description ( Scope of Work)

Planning, Programming and Monitoring

Component Implementing Agency

PA&ED

PS&E

Right of Way

Construction Mendocino County Council of Governments

Legislative Districts

1 2 1

Project Benefits

Purpose and Need

       Category Outputs/Outcomes Unit Total

N N N

N N

Project Milestone Existing Proposed

 Bike/Ped Improvements Reversible Lane analysis

Project Study Report Approved
Begin Environmental (PA&ED) Phase
Circulate Draft Environmental Document Document Type
Draft Project Report
End Environmental Phase (PA&ED Milestone)
Begin Design (PS&E) Phase
End Design Phase (Ready to List for Advertisement Milestone)
Begin Right of Way Phase

Begin Closeout Phase

End Right of Way Phase (Right of Way Certification Milestone)
Begin Construction Phase (Contract Award Milestone)

ADA Improvements

Inc. Sustainable Communities Strategy Goals

End Closeout Phase (Closeout Report)

ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, 

End Construction Phase (Construction Contract Acceptance Milestone)



DTP-0001 (Revised Mar, 1 2018 v7.08) Date: 11/22/19

District EA
01

Project Title:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 3,376 99 99 100 3,674

TOTAL 3,376 99 99 100 3,674

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 3,376 106 106 106 107 108 3,909

TOTAL 3,376 106 106 106 107 108 3,909

Fund No. 1:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 3,376 99 99 100 3,674

TOTAL 3,376 99 99 100 3,674

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 3,376 106 106 106 107 108 3,909

TOTAL 3,376 106 106 106 107 108 3,909

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO Alt. ID
MEN, , , , 0120000001 4002P

Planning, Programming and Monitoring

Existing Total Project Cost ($1,000s)

Implementing Agency

Mendocino County Council of 

Mendocino County Council of 

Proposed Total Project Cost ($1,000s) Notes

RIP - State Cash (ST-CASH) Program Code

Existing Funding ($1,000s) 20.30.600.670

Funding Agency

Mendocino County Council of Gove

$72 CON voted 07/16/98
$140 CON voted 08/30/99
$110 CON voted 07/01/00
$60 CON voted 07/02/01
$225 CON voted 09/25/02
$144 CON voted 02/26/04
$11 CON voted 03/03/05
$70 CON t d 11/03/05Proposed Funding ($1,000s) Notes



DTP-0001 (Revised Mar, 1 2018 v7.08)

Assembly: Senate: Congressional:

Reduces Greenhouse Gas Emissions

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

General Instructions

Amendment (Existing Project) Y/N Date: 11/22/19

District EA Project ID PPNO MPO ID Alt Proj. ID / prg.

01 4562

County Route/Corridor PM Bk PM Ahd Project Sponsor/Lead Agency

MEN Ukiah,  City of

MPO Element

Non-MPO LA

Project Manager/Contact Phone E-mail Address

Rick Seanor (707)463-6296 rseanor@cityofukiah.com

Project Title

Roundabout at Low Gap Road and North Bush Street

Location (Project Limits), Description ( Scope of Work)

In Ukiah,at the intersection of Low Gap Road and North Bush Street.  Construct  roundabout.

Component Implementing Agency

PA&ED Ukiah,  City of

PS&E Ukiah,  City of

Right of Way Ukiah,  City of

Construction Ukiah,  City of

Legislative Districts

1 2 1

Project Benefits
 The project will improve flow through the intersection and reduce idling and congestion at busy times.

 

Purpose and Need
The City of Ukiah, Citywide Circulation Study dated February 27, 2007 recommends construction of either a roundabout or a traffic signal 
at the subject intersection.  The Traffic Signalization Impact Study dated June 2004 concluded that the subject intersection meets traffic 

   signal warrants.
 
        Category Outputs/Outcomes Unit Total

Local streets and roads Intersection(s) modified Each 1

Y Y N

N Y

Project Milestone Existing Proposed

 Bike/Ped Improvements Reversible Lane analysis

Project Study Report Approved
Begin Environmental (PA&ED) Phase 08/01/2020 07/01/21
Circulate Draft Environmental Document Document Type 12/04/2020 11/01/21
Draft Project Report 03/05/2021 12/01/21
End Environmental Phase (PA&ED Milestone) 06/29/2021 11/30/21
Begin Design (PS&E) Phase 07/30/2021 01/01/22
End Design Phase (Ready to List for Advertisement Milestone) 06/26/2023 03/31/23
Begin Right of Way Phase 07/29/2022 07/24/22

Begin Closeout Phase 11/29/2024 11/29/24

End Right of Way Phase (Right of Way Certification Milestone) 05/29/2023 06/30/23
Begin Construction Phase (Contract Award Milestone) 09/21/2023 09/20/23

ADA Improvements

Inc. Sustainable Communities Strategy Goals

End Closeout Phase (Closeout Report) 03/31/2025 03/31/25

ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, 

End Construction Phase (Construction Contract Acceptance Milestone) 10/23/2024 10/23/24



DTP-0001 (Revised Mar, 1 2018 v7.08) Date: 11/22/19

District EA
01

Project Title:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 5 5

PS&E 85 85

R/W SUP (CT)

CON SUP (CT)

R/W 25 25

CON 781 781

TOTAL 5 891 896

E&P (PA&ED) 5 5

PS&E 85 85

R/W SUP (CT) 25 25

CON SUP (CT)

R/W

CON 781 781

TOTAL 90 25 781 896

Fund No. 1:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 5 5

PS&E 85 85

R/W SUP (CT)

CON SUP (CT)

R/W 25 25

CON

TOTAL 5 110 115

E&P (PA&ED) 5 5

PS&E 85 85

R/W SUP (CT) 25 25

CON SUP (CT)

R/W

CON 703 703

TOTAL 90 25 703 818

Fund No. 2:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 78 78

TOTAL 78 78

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 78 78

TOTAL 78 78

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO Alt. ID
MEN, , , , 4562

Roundabout at Low Gap Road and North Bush Street

Existing Total Project Cost ($1,000s)

Implementing Agency
Ukiah,  City of

Ukiah,  City of

Ukiah,  City of

Ukiah,  City of

Ukiah,  City of

Ukiah,  City of

Proposed Total Project Cost ($1,000s) Notes

RIP - State Cash (ST-CASH) Program Code

Existing Funding ($1,000s) 20.XX.075.600

Funding Agency

Mendocino County Council of Gove

Proposed Funding ($1,000s) Notes

Local Funds - Local Transportation Funds (LTF) Program Code

Existing Funding ($1,000s) 20.10.400.100

Funding Agency

Ukiah,  City of

Proposed Funding ($1,000s) Notes



Fund No. 3:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 703 703

TOTAL 703 703

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Future Need - Future Funds (NO-FUND) Program Code

Existing Funding ($1,000s) FUTURE

Funding Agency

Proposed Funding ($1,000s) Notes





DTP-0001 (Revised Mar, 1 2018 v7.08)

Assembly: Senate: Congressional:

Reduces Greenhouse Gas Emissions

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

General Instructions

Amendment (Existing Project) Y/N Date: 10/04/19

District EA Project ID PPNO MPO ID Alt Proj. ID / prg.

01 0C720 0113000032 4579

County Route/Corridor PM Bk PM Ahd Project Sponsor/Lead Agency

MEN 1 0.6 1 Mendocino County Council of Governments

MPO Element

Non-MPO CO

Project Manager/Contact Phone E-mail Address

Frank Demling (707)445-6554 frank.demling@dot.ca.gov

Project Title

Downtown Gualala Non-Motorized Transportation and Streetscape Improvement Project

Location (Project Limits), Description ( Scope of Work)

In Mendocino County in Gualala from Center Street to the North Limit to Gualala (Men-1-0.6/1.0). The project proposes two 12' wide 
travel lanes, two 5' Class II bike lane, two 1' buffer between the bike lanes, two 8' parking lanes, and two 6' wide sidewalks.  Sidewalk 
aprons will help to reduce conflict points of vehicles entering and leaving SR-1.  This proejct will also include new pavement and improved 
drainage which will be funded by Caltrans.

Component Implementing Agency

PA&ED Caltrans

PS&E Caltrans

Right of Way Caltrans

Construction Caltrans

Legislative Districts

1 2 1

Project Benefits
Improved pedestrian and driver safety and traffic flow

Purpose and Need
 To address Phase 1 of the Downtown Gualala Refined Streetscape Design Plan prepared by consultant team under contract to

Mendocino Council of Governments (MCOG).

       Category Outputs/Outcomes Unit Total

State Highway Road Construction Pedestrian/Bicycle facilities mile(s) constructed Miles 0.4

Y Y N

N Y

Project Milestone Existing Proposed

 Bike/Ped Improvements Reversible Lane analysis

Project Study Report Approved 04/30/14
Begin Environmental (PA&ED) Phase 08/01/2015 11/10/16
Circulate Draft Environmental Document Document Type ND 03/31/2017 06/26/19
Draft Project Report 05/31/2017 06/26/19
End Environmental Phase (PA&ED Milestone) 08/01/2017 02/14/20
Begin Design (PS&E) Phase 11/06/2017 03/14/20
End Design Phase (Ready to List for Advertisement Milestone) 09/28/2018 08/15/22
Begin Right of Way Phase 12/03/2018 08/14/20

Begin Closeout Phase 12/07/2020 10/06/26

End Right of Way Phase (Right of Way Certification Milestone) 12/20/2019 07/15/22
Begin Construction Phase (Contract Award Milestone) 05/04/2020 11/23/22

ADA Improvements

Inc. Sustainable Communities Strategy Goals

End Closeout Phase (Closeout Report) 03/31/2021 02/06/28

ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, 

End Construction Phase (Construction Contract Acceptance Milestone) 10/30/2020 10/04/24



DTP-0001 (Revised Mar, 1 2018 v7.08) Date: 10/04/19

District EA
01 0C720

Project Title:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 340 340

PS&E 575 575

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 915 915

E&P (PA&ED) 340 340

PS&E 575 575

R/W SUP (CT) 510 510

CON SUP (CT)

R/W 390 390

CON

TOTAL 915 900 1,815

Fund No. 1:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 340 340

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 340 340

E&P (PA&ED) 340 340

PS&E

R/W SUP (CT) 510 510

CON SUP (CT)

R/W 390 390

CON

TOTAL 340 900 1,240

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO Alt. ID
MEN, , 1, , 0113000032 4579

Downtown Gualala Non-Motorized Transportation and Streetscape Improvement Project

Existing Total Project Cost ($1,000s)

Implementing Agency
Caltrans

Caltrans

Caltrans

Caltrans

Caltrans

Caltrans

Proposed Total Project Cost ($1,000s) Notes

RIP - State Cash (ST-CASH) Program Code

Existing Funding ($1,000s) 20.XX.075.600

Funding Agency

Mendocino Council of Governments

Proposed Funding ($1,000s) Notes



Fund No. 2:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED)

PS&E 575 575

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 575 575

E&P (PA&ED)

PS&E 575 575

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 575 575

Fund No. 3:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Program Code

Existing Funding ($1,000s) 20.XX.075.600

Funding Agency

Mendocino Council of Governments

Proposed Funding ($1,000s) Notes

Program Code

Existing Funding ($1,000s)

Funding Agency

Caltrans

Proposed Funding ($1,000s) Notes





DTP-0001 (Revised Mar, 1 2018 v7.08)

Assembly: Senate: Congressional:

Reduces Greenhouse Gas Emissions

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

General Instructions

Amendment (Existing Project) Y/N Date: 11/22/19

District EA Project ID PPNO MPO ID Alt Proj. ID / prg.

01 4590

County Route/Corridor PM Bk PM Ahd Project Sponsor/Lead Agency

MEN Mendocino County

MPO Element

Non-MPO LA

Project Manager/Contact Phone E-mail Address

Alicia Meier (707)234-2804 meiera@mendocinocounty.org

Project Title

North State Street Intersection Improvements: Phase 1

Location (Project Limits), Description ( Scope of Work)

Along North State Street (CR 104), from Ford Road/Empire Drive to the northbound on/off-ramps of U.S. 101.  Install medians,  
landscape and aesthetic features, and a roundabout at the Kuki Lane intersection.

Component Implementing Agency

PA&ED Mendocino County

PS&E Mendocino County

Right of Way Mendocino County

Construction Mendocino County

Legislative Districts

1 2 1

Project Benefits
 Project benefits include improved traffic conditions along North State Street between Ford Road and US 101. North State Street carries 

Purpose and Need
 The purpose and need of this project is to provide traffic capacity to accommodate projected 2030 traffic volumes along the North State

 Street corridor, increase public safety for all corridor users, improve the aesthetics of North State Street by revamping the urban
 streetscape, improve pedestrian and bicycle access along the corridor and recognize the need for sufficient parking opportunities.

 

       Category Outputs/Outcomes Unit Total

Local streets and roads Pedestrian/Bicycle facilities mile(s) constructed Miles 0.4

State Highway Road Construction Modified/Improved interchange(s) Each 2

Local streets and roads Intersection(s) modified Each 2

Y Y N

Y Y

Project Milestone Existing Proposed

 Bike/Ped Improvements Reversible Lane analysis

Project Study Report Approved
Begin Environmental (PA&ED) Phase 08/01/2019
Circulate Draft Environmental Document Document Type 11/01/2020
Draft Project Report 11/01/2020
End Environmental Phase (PA&ED Milestone) 03/31/2021
Begin Design (PS&E) Phase 04/01/2021
End Design Phase (Ready to List for Advertisement Milestone) 12/01/2023
Begin Right of Way Phase 12/01/2021

Begin Closeout Phase 11/01/2024

End Right of Way Phase (Right of Way Certification Milestone) 12/01/2023
Begin Construction Phase (Contract Award Milestone) 05/01/2024

ADA Improvements

Inc. Sustainable Communities Strategy Goals

End Closeout Phase (Closeout Report) 05/01/2025

ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, 

End Construction Phase (Construction Contract Acceptance Milestone) 11/01/2024



DTP-0001 (Revised Mar, 1 2018 v7.08) Date: 11/22/19

District EA
01

Project Title:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 132 132

PS&E 336 336

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 132 336 468

E&P (PA&ED) 132 132

PS&E 336 336

R/W SUP (CT)

CON SUP (CT)

R/W 232 232

CON

TOTAL 132 336 232 700

Fund No. 1:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 132 132

PS&E 336 336

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 132 336 468

E&P (PA&ED) 132 132

PS&E 336 336

R/W SUP (CT)

CON SUP (CT)

R/W 232 232

CON

TOTAL 132 336 232 700

Proposed Funding ($1,000s) Notes

RIP - State Cash (ST-CASH) Program Code

Existing Funding ($1,000s) 20.30.600.620

Funding Agency

Mendocino County Council of Gove

Mendocino County

Mendocino County

Proposed Total Project Cost ($1,000s) Notes

Existing Total Project Cost ($1,000s)

Implementing Agency
Mendocino County

Mendocino County

Mendocino County

Mendocino County

MEN, , , , 4590
North State Street Intersection Improvements: Phase 1

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO Alt. ID





DTP-0001 (Revised Mar, 1 2018 v7.08)

Assembly: Senate: Congressional:

ADA Improvements

Inc. Sustainable Communities Strategy Goals

End Closeout Phase (Closeout Report) 05/29/2020 04/26/24

ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, 

End Construction Phase (Construction Contract Acceptance Milestone) 01/06/2020 10/27/23
Begin Closeout Phase 02/10/2020 11/27/23

End Right of Way Phase (Right of Way Certification Milestone) 05/01/2018 09/05/22
Begin Construction Phase (Contract Award Milestone) 09/27/2019 01/18/23

End Design Phase (Ready to List for Advertisement Milestone) 03/03/2017 09/05/22
Begin Right of Way Phase 04/03/2017 04/04/22

End Environmental Phase (PA&ED Milestone) 03/03/2017 12/23/21
Begin Design (PS&E) Phase 06/02/2017 01/03/22

Circulate Draft Environmental Document Document Type 10/01/2016 07/05/21
Draft Project Report 03/03/2017 09/06/21

Project Study Report Approved 03/10/14
Begin Environmental (PA&ED) Phase 10/01/2016 03/01/21

N N N

N N

Project Milestone Existing Proposed

 Bike/Ped Improvements Reversible Lane analysis

Local streets and roads Sidewalk mile(s) Miles 0.33

Local streets and roads # Sign(s), light(s), greenway, or other safety / beautification Each 2

Local streets and roads Local road operational improvement(s) Each 1

Local streets and roads Bicycle lane mile(s) Miles 0.33

Project Benefits

Purpose and Need
The City of Ukiah has determined the need to address deficiencies in the public infrastructure of  Ukiah's Historic Downtown with 
streetscape and traffic improvements.  The Pedestrian-friendly streetscape improvements can help make a community healthier and 
more attractive as a place to live, work, and own a business.   The proposed project will reduce congestion, enhance traffic flow along the 
State Street Corridor and enhance pedestrian's experience in the downtown area.

       Category Outputs/Outcomes Unit Total

Construction Ukiah,  City of

Legislative Districts

PA&ED Ukiah,  City of

PS&E Ukiah,  City of

Right of Way Ukiah,  City of

Project Title

Ukiah Downtown Streetscape Improvement: Phase 2

Location (Project Limits), Description ( Scope of Work)

In Ukiah, on State Street from Norton Street to Henry Street and from Mill Street to Gobbi Street.  Provide streetscape improvements 
including sidewalk widening, curb ramps and bulb outs, street lights, street furniture and tree planting.

Component Implementing Agency

Project Manager/Contact Phone E-mail Address

Rick Seanor (707)463-6296 rseanor@cityofukiah.com

Element

Non-MPO LA

MEN Ukiah,  City of

MPO

County Route/Corridor PM Bk PM Ahd Project Sponsor/Lead Agency

Project ID PPNO MPO ID Alt Proj. ID / prg.

01 4591

Reduces Greenhouse Gas Emissions

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

General Instructions

Amendment (Existing Project) Y/N Date: 11/22/19

District EA



DTP-0001 (Revised Mar, 1 2018 v7.08) Date: 11/22/19

District EA
01

Project Title:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 10 10

PS&E 138 138

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,373 1,373

TOTAL 148 1,373 1,521

E&P (PA&ED) 10 10

PS&E 138 138

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,373 1,373

TOTAL 148 1,373 1,521

Fund No. 1:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,369 1,369

TOTAL 1,369 1,369

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,369 1,369

TOTAL 1,369 1,369

Fund No. 2:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 10 10

PS&E 138 138

R/W SUP (CT)

CON SUP (CT)

R/W

CON 4 4

TOTAL 148 4 152

E&P (PA&ED) 10 10

PS&E 138 138

R/W SUP (CT)

CON SUP (CT)

R/W

CON 4 4

TOTAL 148 4 152

Existing Funding ($1,000s) 20.10.400.100

Funding Agency

Ukiah,  City of

Proposed Funding ($1,000s) Notes

Proposed Funding ($1,000s) Notes

Funding changed from 
federal to state funds

Local Funds - Local Transportation Funds (LTF) Program Code

RIP - State Only Funding Program Code

Existing Funding ($1,000s)

Funding Agency

Mendocino County Council of Gove

Ukiah,  City of

Ukiah,  City of

Proposed Total Project Cost ($1,000s) Notes

Existing Total Project Cost ($1,000s)

Implementing Agency
Ukiah,  City of

Ukiah,  City of

Ukiah,  City of

Ukiah,  City of

MEN, , , , 4591
Ukiah Downtown Streetscape Improvement: Phase 2

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO Alt. ID





DTP-0001 (Revised Mar, 1 2018 v7.08)

Assembly: Senate: Congressional:

ADA Improvements

Inc. Sustainable Communities Strategy Goals

End Closeout Phase (Closeout Report) 04/01/2022

ADA Notice
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, 

End Construction Phase (Construction Contract Acceptance Milestone) 12/31/2021
Begin Closeout Phase 02/01/2022

End Right of Way Phase (Right of Way Certification Milestone) 09/30/2020
Begin Construction Phase (Contract Award Milestone) 04/01/2021

End Design Phase (Ready to List for Advertisement Milestone) 02/01/2021
Begin Right of Way Phase 01/01/2020

End Environmental Phase (PA&ED Milestone) 04/01/2020
Begin Design (PS&E) Phase 08/01/2020

Circulate Draft Environmental Document Document Type 09/01/2019
Draft Project Report 02/01/2020

Project Study Report Approved
Begin Environmental (PA&ED) Phase 07/01/2019

Y Y N

N Y

Project Milestone Existing Proposed

 Bike/Ped Improvements Reversible Lane analysis

State Highway Road Construction Pedestrian/Bicycle facilities mile(s) constructed Miles 0.6

Project Benefits
Increased and improved bicycle and pedestrian facilities, bike and pedestrian safety, increased opportunity for alternative modes

Purpose and Need
This project will provide basic safe access to both sides of State Route 1 (Main Street) including sidewalks, curb ramps, safe crossings 

 and designated bike lanes in areas that consistently exhibit highest speeds and congestion within Fort Bragg. It will improve
traffic/pedestrian safety by moving access away from the travel way by creating a safety barrier.

       Category Outputs/Outcomes Unit Total

Construction Fort Bragg, City of

Legislative Districts

1 2 1

PA&ED Fort Bragg, City of

PS&E Fort Bragg, City of

Right of Way

Project Title

South Main Street Bicycle and Pedestrian Access

Location (Project Limits), Description ( Scope of Work)

On SR 1, at various locations between Ocean View Drive and Cypress Street.  Construct pedestrian and bicycle access consisting of 
curb, gutter, sidewalks, bulb outs, ramps, striping as well as signage at Ocean View Drive, North Noyo Point Road and Cypress Street.

Component Implementing Agency

Project Manager/Contact Phone E-mail Address

Tom Varga (707)961-1592 tvarga@fortbragg.com

Element

Non-MPO CO

MEN 1 60 60.6 Fort Bragg, City of

MPO

County Route/Corridor PM Bk PM Ahd Project Sponsor/Lead Agency

Project ID PPNO MPO ID Alt Proj. ID / prg.

01 0119000037 4593

Reduces Greenhouse Gas Emissions

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

General Instructions

Amendment (Existing Project) Y/N Date: 11/22/19

District EA



DTP-0001 (Revised Mar, 1 2018 v7.08) Date: 11/22/19

District EA
01

Project Title:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 45 45

PS&E 110 110

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,330 1,330

TOTAL 45 110 1,330 1,485

E&P (PA&ED) 45 45

PS&E 110 110

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,330 1,330

TOTAL 45 110 1,330 1,485

Fund No. 1:

Component Prior 20-21 21-22 22-23 23-24 24-25 25-26+ Total

E&P (PA&ED) 45 45

PS&E 110 110

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,330 1,330

TOTAL 45 110 1,330 1,485

E&P (PA&ED) 45 45

PS&E 110 110

R/W SUP (CT)

CON SUP (CT)

R/W

CON 1,330 1,330

TOTAL 45 110 1,330 1,485

Proposed Funding ($1,000s) Notes

Funding changed from 
federal to state funds

RIP - State Only Funding Program Code

Existing Funding ($1,000s)

Funding Agency

Mendocino County Council of Gove

Fort Bragg, City of

Proposed Total Project Cost ($1,000s) Notes

Existing Total Project Cost ($1,000s)

Implementing Agency
Fort Bragg, City of

Fort Bragg, City of

Fort Bragg, City of

MEN, , 1, , 0119000037 4593
South Main Street Bicycle and Pedestrian Access

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO Alt. ID
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SECTION 18 

Additional Appendices 

PROJECT LOCATION MAPS 
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